
Final Design

Stakeholder Group Mee  ng #1
Review of Background Informa  on & Proposed Design

Stakeholder Group Mee  ng #2
Provide Update on Design Progress

Stakeholder Group Mee  ng #3
Review Final Plans

Stakeholder Group Mee  ng #4
Review Construc  on & Staging Plans

Complete Design Plans

CONSTRUCTION ANTICIPATED

Public Open House #1
Review of Proposed Plan

Public Open House #2
Review Final Plans & Construc  on Expecta  ons

2019

April 23, 2019

May 22, 2019

August 2019

November 2019

December 2019

Early 2020

February 2020

Fall 2020

ISLAND AVENUE 
IMPROVEMENT PROJECT

PROJECT SCHEDULE

May 2019


